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SEQUENCE OF CONSTRUCTION: ~——— ¥
-
PRE-CONSTRUCTION: -
~>EE STD 701321 |
INSTALL BASE COURSE WIDENING 8" AS SHOWN ON THE FOR SIGNING
TYPICAL SECTIONS PRIOR TO STAGE 1 CONSTRUCTION. \6‘0 -- -~ PR RTOW
UTILIZE STANDARD 701326. ¢
INLET AND PIPE \<<‘ \
STAGE 1 TRAFFIC: PROTECTION = 1 EACH
SET UP TEMPORARY TRAFFIC CONTROL UTILIZING THESE LEGEND
PLANS IN CONJUNCTION WITH STANDARD 701321. o
INSTALL TEMPORARY TRAFFIC SIGNALS AND LOOP DETECTORS AT 1 SIGN
LOGATIONS SHOWN ON THESE PLANS AND STANDARD 701321,
o DRUM WITH STEADY BURNING LIGHT
PLAGE TEMPORARY CONCRETE BARRIER AND PAVEMENT MARKING IN (BIDIRECTIONAL}
ACCORDANGE WITH THESE PLANS AND STANDARD 701321,
REMOVE ANY CONFLICTING PAVEMENT MARKINGS. I TYPE II BARRICADE
GHANNEL ALL TRAFFIC TO EAST SIDE OF BRIDGE. -® TRAFFIC SIGNAL
STAGE 1 CONSTRUCTION: ——r—— TEMPORARY CONCRETE BARRIER
INSTALL TEMPORARY SHEET PILING PRIOR TO ANY EXCAVATION.
m IMPACT ATTENUATOR, TEMPORARY
REMOVE STAGE 1 PORTION OF EXISTING BRIDGE & PAVEMENT.
GENERAL STAGING NOTES: 7777/ PAVEMENT REMOVAL
CONSTRUCT STAGE 1 PORTION OF BRIDGE, APPROACH PAVEMENT,
FLEXIBLE PAVEMENT, BRIDGE APPROACH SHOULDER DRAINS AND RIP RAP. CONTRACTOR SHALL MAINTAIN ACCESS TO SIDE ROADS AND
PRIVATE ENTRANCES AT ALL TIMES. TEMPORARY SIGNALS WILL BE ) DIRECTION OF TRAFFIC
CONSTRUCT STAGE 1 PORTION OF BINDER TO TEMPORARY PROFILE, REQUIRED FOR TR 1760 E ON BOTH SIDES OF IL 130.
TEMPORARY RAMPS AND BUTT JOINTS FROM BOTH ENDS OF BRIDGE T TYPE III BARRICADE
APPROACH PAVEMENT. (SEE ROADWAY PROFILE FOR CONSTRUCTION ACCESS MUST BE PROVIDED TO ALL F.E's. NO SIGNALS WILL BE
INFORMATION.) GRADE EARTH TO DRAIN. REQUIRED. &> LOOP DETECTORS
CONSTRUCT PROPOSED PIPE CULVERTS ON WEST SIDE OF ROAD. THIS TRAFFIC GONTROL PLAN SHALL BE USED IN CONJUNCTION
WITH STANDARD 701321 AND AS DIRECTED BY THE ENGINEER. @ DOUBLE VERTICAL PANEL
GONSTRUCT PROPOSED GUARDRAIL ON WEST SIDE OF ROAD AT
TEMPORARY HEIGHTS ALONG TEMPORARY RAMP FOR STAGE 2 TRAFFIC.
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